

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	30
	DATE	2/15/2021
PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425	
ADDRESS	210 Martin Luther King Jr. Blvd.	
PURCHASE ORDER #	20200798	
BID / PROPOSAL #	319034	
CONTRACTOR	Kenneth F. Sullivan Co.	


DESCRIPTION:

1	REFERENCE #	CB 16R, PCO #54R2
2	REQUESTED BY	Consultant
3	PROPOSED CHANGE	Add outlet for undercabinet refrigerator.
4	REASON FOR CHANGE	Arrangement & requirements were shown on all documents except electrical drawings; this outlet is required.
5	TOTAL ADD TO CONTRACT	\$503.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$71,374.52
The Contract amount prior to this Change Order was:	\$1,277,374.52
The Contract amount will be increased by this Change Order in the amount of:	\$503.00
The new Contract amount including this Change Order will be:	\$1,277,877.52
The Completion Date will be increased by:	30 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/8/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____