



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 08/04/16

REFERENCE: Bid No.: 313094
P.O. No.: 20150819

PROJECT: Lake Farm Storage Facility

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: 1
2. Requested By: Parks Department
3. Proposed Change: Additional paving around building and equipment.
4. Reason for Change: To improve drainage around site (paving delayed to spring 2016).

5. **TOTAL ADD TO CONTRACT:** **\$4,185.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$390,597.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$390,597.00
 The Contract amount will be increased by this Change Order in the amount of\$4,185.00
 The new Contract amount including this Change Order will be.....\$394,782.00
 The Completion Date will be unchanged by.....331 days
 The date of Substantial Completion as of the date of this Change Order therefore is7/28/2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____