



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 19
DATE: 02/25/2019

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Regenerative Thermal Oxidizer (RTO) stack extension.
4. Reason for Change: Additional work beyond original contract. Required for WDNR air emmission testing.

5. **TOTAL ADD TO CONTRACT:** \$13,545.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$13,066,300.00
 Net change by previously authorized Change Orders\$3,404,492.74
 The Contract amount prior to this Change Order was.....\$16,470,792.74
 The Contract amount will be increased by this Change Order in the amount of\$13,545.00
 The new Contract amount including this Change Order will be\$16,484,337.74
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is January 20, 2019

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____