



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/266-4018 ♦ Fax: 608/267-1533  
 Public Works Engineering Division  
 Public Works Solid Waste Division

# ACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 55  
**DATE:** 3/26/2015

**REFERENCE:** Bid No.: 313086  
 P.O. No.: 20140655

**PROJECT:** Construction of Arctic Animal Exhibit and Concessions

**CONTRACTOR:** JP Cullen and Sons, Inc.

**DESCRIPTION:**

1. RQ No.: RQ#071
2. Requested By: County
3. Proposed Change: Additional safety locks in bear holding area. (EXHIBITS)
4. Reason for Change: Provide a secondary means of locking shift doors within bear holding building.

5. **TOTAL ADD TO CONTRACT:** **\$6,518.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was.....\$9,467,600.00  
 Net change by previously authorized Change Orders..... (\$1,900,905.00)  
 The Contract amount prior to this Change Order was .....\$7,566,695.00  
 The Contract amount will be increased by this Change Order in the amount of.....\$6,518.00  
 The new Contract amount including this Change Order will be.....\$7,573,213.00  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is..... May 1, 2015

Approvals:

\_\_\_\_\_  
 Public Works & Transportation Committee

\_\_\_\_\_  
 Controller's Division

\_\_\_\_\_  
 Contractor

\_\_\_\_\_  
 Architect / Engineer (A/E)

\_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/266-4018 ♦ Fax: 608/267-1533  
 Public Works Engineering Division  
 Public Works Solid Waste Division

# ACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 56  
**DATE:** 3/26/2015

**REFERENCE:** Bid No.: 313086  
 P.O. No.: 20140655

**PROJECT:** Construction of Arctic Animal Exhibit and Concessions

**CONTRACTOR:** JP Cullen and Sons, Inc.

**DESCRIPTION:**

1. RQ No.: RQ#075
2. Requested By: Engineer
3. Proposed Change: Add pressure reducing valve at seal life support building.
4. Reason for Change: Required to protect plumbing equipment. Water pressures tested for design showed levels below threshold, but tests during construction vary widely depending on current water usage by nearby hospitals.

**5. TOTAL ADD TO CONTRACT: \$4,920.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$9,467,600.00  
 Net change by previously authorized Change Orders..... (\$1,894,387.00)  
 The Contract amount prior to this Change Order was .....\$7,573,213.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$4,920.00  
 The new Contract amount including this Change Order will be.....\$7,578,133.00  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... May 1, 2015

**Approvals:**

\_\_\_\_\_  
 Public Works & Transportation Committee

\_\_\_\_\_  
 Controller's Division

\_\_\_\_\_  
 Contractor

\_\_\_\_\_  
 Architect / Engineer (A/E)

\_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_