



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 10
DATE: 09/18/15

REFERENCE: Bid No.: 313083
P.O. No.: 20151137

PROJECT: Construction of East Highway Garage

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 014
2. Requested By: County
3. Proposed Change: Infill Trench at Landfill for Waste Heat Loop
4. Reason for Change: Work required for infilling of waste heat loop trench, moved from original bid.

5. TOTAL ADD TO CONTRACT: \$3,763.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$12,875,00.00
 Net change by previously authorized Change Orders..... (\$3,245,578.30)
 The Contract amount prior to this Change Order was\$9,629,421.70
 The Contract amount will be increased by this Change Order in the amount of\$3,763.00
 The new Contract amount including this Change Order will be.....\$9,633,184.70
 The Completion Date will be increased by0 days
 The date of Substantial Completion as of the date of this Change Order therefore is0 Days

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____