

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 • Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 05/15/18

**REFERENCE:** Bid No.: 316021  
P.O. No.: 20180964-00

**PROJECT:** Silverwood Stone House-Phase 2

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**

1. Reference No.: ABC-CO#3
2. Requested By: Owner
3. Proposed Change: Re-support falling floor joists with steel frame at through-wall opening
4. Reason for Change: Steel structural reinforcement required in basement for mechanical systems


**5. TOTAL ADD TO CONTRACT:** \$2,290.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$256,800.00
Net change by previously authorized Change Orders .....	\$2,067.90
The Contract amount prior to this Change Order was.....	\$258,867.90
The Contract amount will be increased by this Change Order in the amount of .....	\$2,290.00
The new Contract amount including this Change Order will be.....	\$261,157.90
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	6/15/18

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT