



GREG BROCKMEYER  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713  
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

|        |           |
|--------|-----------|
| C.O. # | 3         |
| DATE   | 7/11/2025 |
| ACT#   |           |

|            |   |                  |          |
|------------|---|------------------|----------|
| PROJECT    | Demolition of Former Garage and Salt Storage Building | BID #            | 324016   |
| ADDRESS    | 2520 County Road B, Stoughton, WI                     |                  |          |
| CONTRACTOR | R.G. Huston Co., Inc.                                 | PURCHASE ORDER # | 20242584 |

### DESCRIPTION:

|                          |  |               |  |
|--------------------------|--|---------------|--|
| REFERENCE #              | Allowance #1   |               |  |
| REQUESTED BY             | Contractor   |               |  |
| PROPOSED CHANGE          | Credit Allowance #1 / Identification + Disposal of Residual Contaminated Soils (If Encountered).   |               |  |
| REASON FOR CHANGE        | Testing of soils surrounding Underground Gas Storage Tank upon removal determined no further action required. Allowance Credit being returned to County. |               |  |
| TOTAL DEDUCT TO CONTRACT |  | (\$20,000.00) |  |

|  |               |
|--|---------------|
| The original Contract amount was:  | \$188,800.00  |
| Net change by previously authorized Change Orders:                                   | \$8,936.00    |
| The Contract amount prior to this Change Order was:                                  | \$197,736.00  |
| The Contract amount will be decreased by this Change Order in the amount of:         | (\$20,000.00) |
| The new Contract amount including this Change Order will be:                         | \$177,736.00  |
| The Completion Date will be unchanged by:  | 0 days        |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 8/29/2025     |

### Signature Approvals:

**Jay Naatz**  
Digitally signed by Jay Naatz  
DN: C=US, E=jnaatz@rghuston.com,  
CN=Jay Naatz  
Date: 2025.07.14 12:03:13-05'00'  
Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting