



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 07/16/18

REFERENCE: Bid No.: 317034
P.O. No.: 20180990

PROJECT: Info Mgmt Office Remodel

CONTRACTOR: Advanced Building Corp

DESCRIPTION:

1. Reference No.: CB002
2. Requested By: Contractor
3. Proposed Change: Delete shut-off valve on convector low pressure condensate piping.
4. Reason for Change: Field conditions do not provide enough room for the installation of the shut-off valve.

5. TOTAL DEDUCT TO CONTRACT: (\$929.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$661,900.00
 Net change by previously authorized Change Orders (\$3,290.00)
 The Contract amount prior to this Change Order was.....\$658,610.00
 The Contract amount will be decreased by this Change Order in the amount of..... (\$929.00)
 The new Contract amount including this Change Order will be.....\$657,681.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is5/1/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Phil Dan, president
Contractor

[Signature]
Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

*2018 ACT
159*