

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	9/27/2019

PROJECT	Albion Salt Storage Building
ADDRESS	1015 County Highway A
PURCHASE ORDER #	20182349
BID / PROPOSAL #	318008
CONTRACTOR	Sullivan Design Build


DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Clear Trash and debris from property
4	REASON FOR CHANGE	Refuse and debris already present on site, clean up was not part of the original scope of project but deemed necessary for future use.
5	TOTAL ADD TO CONTRACT	\$4,263.05

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$1,202,000.00
Net change by previously authorized Change Orders:	\$45,190.15
The Contract amount prior to this Change Order was:	\$1,247,190.15
The Contract amount will be increased by this Change Order in the amount of:	\$4,263.05
The new Contract amount including this Change Order will be:	\$1,251,453.20
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/2/2019

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #		ACT	
--------	--	-----	--

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___