

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	2
DATE	2/24/2021

PROJECT	Phase 2 Lower Yahara River Trail - Design
ADDRESS	Fish Camp County Park to Williams Point Drive, Stoughton, WI
PURCHASE ORDER #	20191135-00
RFP #	118081
CONTRACTOR	KL Engineering, Inc.

**DESCRIPTION:**

1	REFERENCE	KL Engineering; Phase 2 Lower Yahara River Trail - Design Contract Amendment #2 Assumptions and Cost of Services"; dated 2/15/21
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Increase scope of design services to include additional design and survey work
4	REASON FOR CHANGE	The Fish Camp County Park parking lot to be improved & repaved. Design of trail and boardwalk extension by ~1470 feet.
5	TOTAL ADD TO CONTRACT	<b>\$20,780.00</b>


**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$141,000.00
Net change by previously authorized Change Orders:	\$13,145.30
The Contract amount prior to this Change Order was:	\$154,145.30
The Contract amount will be increased by this Change Order in the amount of:	\$20,780.00
The new Contract amount including this Change Order will be:	\$174,925.30
The Completion Date will be increased by:	
The date of Substantial Completion as of the date of this Change Order therefore is:	July 31, 2021

**Signature Approvals:**

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Public Works, Highway, & Transportation

  
Architect/Engineer (A/E)

  
Controller

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Accounting

RES. # \_\_\_\_\_ ACT \_\_\_\_\_

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_