



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 11/07/16

**REFERENCE:** Bid No.: 316001  
P.O. No.: 20161079

**PROJECT:** Coliseum Loading Docks

**CONTRACTOR:** J.H. Findorff & Sons, Inc.

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Contractor
3. Proposed Change: Less work was required to adjust the loading dock structure and rerout the stormwater drain system.
4. Reason for Change: Less cementitious coating and deck coating was removed than expected. There was also not as much dewatering, rock excavation, and additional rebar added to the column.
5. **TOTAL DEDUCT TO CONTRACT:** (\$18,730.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$499,948.00  
 Net change by previously authorized Change Orders.....\$95,870.00  
 The Contract amount prior to this Change Order was .....\$595,818.00  
 The Contract amount will be decreased by this Change Order in the amount of ..... (\$18,730.00)  
 The new Contract amount including this Change Order will be.....\$577,088.00  
 The Completion Date will be unchanged ..... 0  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/15/16

Approvals:

_____ Public Works & Transportation Committee	_____ Controller's Division
_____ Contractor	_____ Architect / Engineer (A/E)
_____ Purchasing Division	_____ Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_