

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. #	4
DATE	7/6/2021

TO: Public Works & Transportation Committee

PROJECT	Third Floor County Board Offices Remodel - Suites 345 & 362
ADDRESS	210 Martin Luther King Jr. Blvd., Madison
PURCHASE ORDER #	20211094
BID / PROPOSAL #	319033
CONTRACTOR	The Bauen Group, LLC


DESCRIPTION:

1	REFERENCE #	RFI #10, COP #7
2	REQUESTED BY	A/E
3	PROPOSED CHANGE	Relocate existing hallway light switch from Vestibule (362A).
4	REASON FOR CHANGE	Existing hallway light switch location would be inside CBO vestibule unless it is moved; Fac.Mgmt. requested a more secure switch type.
5	TOTAL ADD TO CONTRACT	\$125.78

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	(\$5,507.05)
The Contract amount prior to this Change Order was:	\$371,892.95
The Contract amount will be increased by this Change Order in the amount of:	\$125.78
The new Contract amount including this Change Order will be:	\$372,018.73
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/3/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___