

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 10/10/2016

REFERENCE: Bid No.: 316019
P.O. No.: 20161573

PROJECT: Fish Hatchery Garage Reroofing

CONTRACTOR: Maly Roofing, Inc

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Consultant
3. Proposed Change: Extension required to cover fascia where original material still adhered.
4. Reason for Change: Fab and install Fascia Extender where copy face does not completely cover stone cap.

5. TOTAL ADD TO CONTRACT: \$2,221.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$60,000.00
 Net change by previously authorized Change Orders.....0
 The Contract amount prior to this Change Order was60,000.00
 The Contract amount will be increased by this Change Order in the amount of2,221.00
 The new Contract amount including this Change Order will be.....62,221.00
 The Completion Date will be increased unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is September 30, 2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____