

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4918 • Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	34
DATE	04/02/2020

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BioFerm USA, Inc.

DESCRIPTION:

1	REFERENCE #	Change Order Request No. 34
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Purchase of moisture separator and modulating valve
4	REASON FOR CHANGE	Additional costs beyond original contract. Required for pipeline injection (Phase III)
5	TOTAL ADD TO CONTRACT	\$41,933.78

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$3,868,796.43
The Contract amount prior to this Change Order was:	\$16,935,096.43
The Contract amount will be increased by this Change Order in the amount of:	\$41,933.78
The new Contract amount including this Change Order will be:	\$16,977,030.19
The Completion Date will be by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	March 31, 2020

Signature Approvals:


Contractor


Public Works, Highway & Transportation

Architect/Engineer (A/E)


Controller


Public Works & Transportation Committee

Accounting

REG. # ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____