

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	1
DATE	9/11/2019

PROJECT	Job Center Restroom Expansion (Rebid)
ADDRESS	1819 Aberg Ave., Madsion, WI
PURCHASE ORDER #	20191723-00
BID / PROPOSAL #	318045
CONTRACTOR	Advanced Building Corporation


**DESCRIPTION:**

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Change nine (9) water closet valves and three (3) urinal valves from Zurn flush valves to Sloan flush valves.
4	REASON FOR CHANGE	Human Services Administrative Buildings exclusively stock Sloan replacement flush valve parts, which are not interchangeable with Zurn valves.
5	TOTAL ADD TO CONTRACT	<b>\$1,094.50</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$582,400.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$582,400.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,094.50
The new Contract amount including this Change Order will be:	\$583,494.50
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/4/2020

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_