

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	7/8/21

PROJECT	Lake Farm Park Shelter Concrete
ADDRESS	3113 Lake Farm Rd. Madison, WI
PURCHASE ORDER #	20211544-00
BID / PROPOSAL #	321016
CONTRACTOR	South Central Contracting

DESCRIPTION:

1	REFERENCE #	COR 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add concrete around stormwater inlet adjacent to park shelter
4	REASON FOR CHANGE	Eliminate need for stone around inlet, ease of maintenance, reduced risk of rock-related damage & vandalism to solar panels.
5	TOTAL ADD TO CONTRACT	\$1500.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$41,875.00
Net change by previously authorized Change Orders:	0.00
The Contract amount prior to this Change Order was:	\$41,875.00
The Contract amount will be increase by this Change Order in the amount of:	\$1,500.00
The new Contract amount including this Change Order will be:	\$43,375.00
The Completion Date will be unchanged:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/08/21

Signature Approvals:

Lawrence [Signature]
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____