

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	7
DATE	02/05/2020

PROJECT	Job Center Restroom Expansion (Rebid)
ADDRESS	1819 Aberg Ave., Madison, WI
PURCHASE ORDER #	20191723-00
BID / PROPOSAL #	318045
CONTRACTOR	Advanced Building Corporation

DESCRIPTION:


1	REFERENCE #	Request for CO #10 / ABC
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Freeze pipe to install shut-off valves to demolish convector.
4	REASON FOR CHANGE	Convector couldn't be demolished because no shut-off valves were installed.
5	TOTAL ADD TO CONTRACT	\$521.95

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$582,400.00
Net change by previously authorized Change Orders:	\$10,343.15
The Contract amount prior to this Change Order was:	\$592,743.15
The Contract amount will be increased by this Change Order in the amount of:	\$521.95
The new Contract amount including this Change Order will be:	\$593,265.10
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	02/04/2020

Signature Approvals:

Contractor
Architect/Engineer (A/E)
Public Works & Transportation Committee

Public Works, Highway, & Transportation
 Controller
Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___