

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:** 5/16/2018

**REFERENCE:** Bid No.: 317040  
P.O. No.: 20181088-00

**PROJECT:** Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction

**CONTRACTOR:** R.G. Huston

**DESCRIPTION:**

1. Reference No.: N/A
  2. Requested By: Owner
  3. Proposed Change: Four (4) energy dissipater modifications.
  4. Reason for Change: Additional Work outside of Contract. Required to comply with design changes.
5. **TOTAL ADD TO CONTRACT:** \$ 7,300.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$3,229,669.64  
 Net change by previously authorized Change Orders .....\$968,227.10  
 The Contract amount prior to this Change Order was.....\$4,197,896.74  
 The Contract amount will be increased by this Change Order in the amount of .....\$7,300.00  
 The new Contract amount including this Change Order will be.....\$4,205,196.74  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....November 29, 2018

**Approvals:**

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

2018 AET  
051