



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 12
DATE: 04/24/2019

REFERENCE: Bid No.: 317049
P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Provide an additional 18" steel butterfly valve.
4. Reason for Change: Additional work outside of contract. Required to replace a faulty valve.

5. TOTAL ADD TO CONTRACT: \$11,374.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$6,111,204.47
Net change by previously authorized Change Orders	\$43,154.58
The Contract amount prior to this Change Order was.....	\$6,154,359.05
The Contract amount will be increased by this Change Order in the amount of	\$11,374.00
The new Contract amount including this Change Order will be.....	\$6,165,733.05
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	July 1, 2019

Approvals: _____
Public Works & Transportation Committee


Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT