

DANE COUNTY DEPT. OF WASTE & RENEWABLES



1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Waste & Renewables

CONTRACT CHANGE ORDER

C.O. #	5
DATE	3/19/2020

TO: Public Works & Transportation Committee

PROJECT	Shop Building Construction
ADDRESS	7102 U.S. Highway 12 & 18, Madison, WI 53718
PURCHASE ORDER #	20191740-00
BID / PROPOSAL #	318036
CONTRACTOR	Forward Construction Group

DESCRIPTION:

1	REFERENCE #	Change Order Request No. 5
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Permanent repair of fiber optic line to the biogas facility.
4	REASON FOR CHANGE	Fiber line to biogas facility was damaged during excavation.
5	TOTAL DEDUCT TO CONTRACT	(\$5,578.00)

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$449,725.00
Net change by previously authorized Change Orders:	\$5,053.60
The Contract amount prior to this Change Order was:	\$454,778.60
The Contract amount will be decreased by this Change Order in the amount of:	(\$5,578.00)
The new Contract amount including this Change Order will be:	\$449,200.60
The Completion Date will be unchanged by:	30 days
The date of Substantial Completion as of the date of this Change Order therefore is:	4/20/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #		ACT	
--------	--	-----	--

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____