



SHELBY SLAVEN  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713  
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	13
<b>DATE</b>	3/19/2026
<b>ACT#</b>	405

<b>PROJECT</b>	Capitol Square South Parking Ramp-Phase II	<b>BID #</b>	323026
<b>ADDRESS</b>	113 S. Henry Street, Madison, WI		
<b>CONTRACTOR</b>	Golf Construction	<b>PURCHASE ORDER #</b>	20240769-00

### DESCRIPTION:

<b>REFERENCE #</b>	COP#13
<b>REQUESTED BY</b>	Owner
<b>PROPOSED CHANGE</b>	Delete targeted cathodic protection anodes in lieu of additional concrete repair with embedded galvanic anodes and full surface traffic membrane.
<b>REASON FOR CHANGE</b>	Structural engineer determined additional full depth slab replacement and overhead concrete repair to be superior to original design of providing targeted cathodic anodes drilled into structure. Provides fully embedded anodes and new surface coating preve
<b>TOTAL CHANGE TO CONTRACT</b>	<b>\$0.00</b>

The original Contract amount was:	\$11,099,057.00
Net change by previously authorized Change Orders:	\$209,863.00
The Contract amount prior to this Change Order was:	\$11,308,920.00
The Contract amount will be changed by this Change Order in the amount of:	\$0.00
The new Contract amount including this Change Order will be:	\$11,308,920.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2026

### Signature Approvals:

<b>Contractor</b>

<b>Todd Draper, Public Works Engineering Division Director</b>

<b>Architect / Engineer (A/E)</b>

<b>Chuck Hicklin, Controller</b>

<b>Public Works &amp; Transportation Committee</b>

<b>Robert Arenz, Accounting</b>