

DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 32  
DATE: 8/30/2017

REFERENCE: Bid No.: 317012  
P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

DESCRIPTION:

- 1. Reference No.: JHF 36
- 2. Requested By: County
- 3. Proposed Change: Additional signage revisions.
- 4. Reason for Change: Interior signs for offices and room identification.

5. TOTAL ADD TO CONTRACT: \$744.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,387,000.00  
 Net change by previously authorized Change Orders..... \$85,380.00  
 The Contract amount prior to this Change Order was ..... \$2,472,380.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$744.00  
 The new Contract amount including this Change Order will be..... \$2,473,124.00  
 The Completion Date will be by ..... days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/15/2017

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_