

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 13
DATE: 08/09/18

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB 9 / COR 13
2. Requested By: Owner
3. Proposed Change: Addition of door lintel not noted on drawings; replacing instead of re-keying locks at corridor control gate to stairs on 7th floor.
4. Reason for Change: Lintel location & size is needed for installing new door frame; corridor control gate on 6th floor had locks replaced & staff determined it would be best to replace the 7th floor locks instead of re-keying, (original plan).

5. **TOTAL ADD TO CONTRACT:** \$3,118.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$2,413,626.00
Net change by previously authorized Change Orders	\$211,076.20
The Contract amount prior to this Change Order was.....	\$2,624,702.20
The Contract amount will be increased by this Change Order in the amount of	\$3,118.00
The new Contract amount including this Change Order will be	\$2,627,820.20
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	9/28/18

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

*2018 ACT
179*