

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 26  
DATE: 5/2/2019

REFERENCE: Bid No.: 317025  
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Contractor
3. Proposed Change: Continued construction assistance.
4. Reason for Change: Additional work beyond contract. Required for extended construction timeline.

5. **TOTAL ADD TO CONTRACT:** \$19,900.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$286,224.00
Net change by previously authorized Change Orders .....	\$288,950.00
The Contract amount prior to this Change Order was .....	\$575,174.00
The Contract amount will be increased by this Change Order in the amount of .....	\$19,900.00
The new Contract amount including this Change Order will be .....	\$595,074.00
The Completion Date will be unchanged by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	July 1, 2019


Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_

Contractor

\_\_\_\_\_

Purchasing Division

  
\_\_\_\_\_

Controller's Division

\_\_\_\_\_

Architect / Engineer (A/E)

\_\_\_\_\_

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT