

1 **CHANGE ORDER # 8, 11, 12, 13 TO CONTRACT FOR MIRON CONSTRUCTION CO, INC.**
2 **FOR ALLIANT ENERGY CENTER PAVILIONS**

3
4 The Department of Public Works, Highway and Transportation awarded a Contract to
5 Miron Construction Co., Inc. for Alliant Energy Center Pavilions in Madison, WI, Bid #313072.

6
7 Sub. 1 to Res. 110, 2013-14 awarded the original Contract in the amount of
8 \$20,668,601.00.

9
10 The original contract included base bid and alternate bids 1, 2 and 6..

11
12 The following changes are requested: Change Order #8 - Add \$20,211.00 - Fiber optic
13 and data upgrades, and associated electrical support. Changes were drive by AV meeting.
14 Change Order #11 – Add \$50,000.00 - On-site move of barn 10. Relocation of existing barn for
15 Alliant Energy Center on-site for additional storage for owner. (Building value approximately
16 \$200,000+) Change Order #12 – Add \$47,939.00 - Re-establish permanent electrical service
17 for arena building. Power will be cut during new building construction. Change Order #13 –
18 Deduct \$74,876.00 - Change material in the plenum area walls and ceilings to be Extrutech
19 plastic wall panels in lieu of Structocrete panels. Value engineering with similar, acceptable
20 product.

21
22 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #8 for a total add of
23 \$20,211.00 be approved to the Contract for Alliant Energy Center Pavilions to provide fiber optic
24 and data upgrades and associated electrical support; that Change Order #11 for a total add of
25 \$50,000.00 be approved to the Contract for Alliant Energy Center Pavilions to provide on-site
26 move of barn 10; that Change Order #12 for a total add of \$47,939.00 be approved to the
27 Contract for Alliant Energy Center Pavilions to re-establish permanent electrical service for
28 arena building; that Change Order #13 for a total deduct of \$74,876.00 to change material in the
29 plenum area walls and ceilings to be Extrutech plastic wall panels in lieu of Structocrete panels;
30 and

31
32 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway &
33 Transportation be directed to ensure complete performance of the Change Order.