

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	34
<b>DATE</b>	04/02/2020

<b>PROJECT</b>	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
<b>ADDRESS</b>	7102 US Highway 12&18, Madison, WI 53718
<b>PURCHASE ORDER #</b>	20172175-00
<b>BID / PROPOSAL #</b>	316039
<b>CONTRACTOR</b>	BioFerm USA, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	Change Order Request No. 34
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Purchase of moisture separator and modulating valve
<b>4</b>	<b>REASON FOR CHANGE</b>	Additional costs beyond original contract. Required for pipeline injection (Phase III)
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$41,933.76</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$3,868,796.43
The Contract amount prior to this Change Order was:	\$16,935,096.43
The Contract amount will be increased by this Change Order in the amount of:	\$41,933.76
The new Contract amount including this Change Order will be:	\$16,977,030.19
The Completion Date will be by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	March 31, 2020

**Signature Approvals:**

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_