

2018 RES-510

CONTRACT CHANGE ORDER #6 FOR R.G. HUSTON FOR PHASE 9, CELL 2 LINER AND  
STAGE 4 FINAL CAP CONSTRUCTION

The Department of Public Works, Highway and Transportation, Waste and Renewables, awarded a contract to R.G. Huston for Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid #317040.

The following change is requested: Change Order #6 - Increase \$100,000.00 for bonus payment. R.G Huston met project deadline as stated in contract.

**NOW, THEREFORE, BE IT RESOLVED** that account SWRODFLD/58681 "Stage IV Closure" be increased by \$100,000.00, and account SWRODFLD/57221 "Compactor" be decreased by \$100,000.00; and

**BE IT FURTHER RESOLVED** that Change Order #6 for a total increase of \$100,000.00 be approved to the Contract for R.G. Huston for the above listed changes; and

**BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.