

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	5
DATE	02/07/2020

PROJECT	Job Center Restroom Expansion (Rebid)
ADDRESS	1819 Aberg Ave., Madsion, WI
PURCHASE ORDER #	20191723-00
BID / PROPOSAL #	318045
CONTRACTOR	Advanced Building Corporation


**DESCRIPTION:**


1	REFERENCE #	A/E Field Report 1/30/20
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Relocate Pull Station at exterior door.
4	REASON FOR CHANGE	Avoided conflict at wood wall and more accessible access.
5	TOTAL ADD TO CONTRACT	<b>\$324.50</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$582,400.00
Net change by previously authorized Change Orders:	\$8,897.68
The Contract amount prior to this Change Order was:	\$591,297.68
The Contract amount will be increased by this Change Order in the amount of:	\$324.50
The new Contract amount including this Change Order will be:	\$591,622.18
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	02/04/2020

**Signature Approvals:**

 Contractor
Architect/Engineer (A/E)
Public Works & Transportation Committee
RES. # <input type="text"/>
ACT <input type="text"/>

Public Works, Highway, & Transportation
 Controller
Accounting

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_