

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22

The Department of Administration-Public Works Engineering Division awarded a Contract to Golf Construction for the Capitol Square South Parking Ramp Phase II Construction, 113 S. Henry Street, Madison, WI; Project# 323026.

The following change is requested: Change Order #15 - Increase \$864,840.00 to complete overhead concrete repairs at Level 6 for the underside of Level 7 South. The work includes approximately 3,500 square feet of overhead repairs and 800 square feet of full-depth concrete repairs. This change order is being requested due to accelerated deterioration identified on the underside of Level 7 South that was not observed during the original design phase.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order #15 for a total increase of \$864,840.00 be approved to the Contract for Golf Construction for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.