

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	8
DATE	10/29/2020

PROJECT	Public Safety Bldg - Jail Consolidation-Arch/Engr Design
ADDRESS	115 W. Doty St., Madison
PURCHASE ORDER #	20181560
BID / PROPOSAL #	318003
CONTRACTOR	Mead & Hunt, Inc.

DESCRIPTION:

1	REFERENCE #	Amendment #8
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Development of conceptual design options for the existing space within the 3rd Floor of the PSB and presentation of design options to Joint Committee meeting.
4	REASON FOR CHANGE	Conceptual design options requested to demonstrate potential future revisions if encountered with declining inmate population.
5	TOTAL ADD TO CONTRACT	\$17,300.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$4,488,000.00
Net change by previously authorized Change Orders:	\$7,270,050.00
The Contract amount prior to this Change Order was:	\$11,758,050.00
The Contract amount will be increased by this Change Order in the amount of:	\$17,300.00
The new Contract amount including this Change Order will be:	\$11,775,350.00
The Completion Date will be increased by:	212 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2025

Signature Approvals:

N/A
Contractor

Public Works, Highway, & Transportation

<i>David Way</i> 10-30-20
Architect/Engineer (A/E)

<i>[Signature]</i>
Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____