

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	6
DATE	12/3/2019

PROJECT	Northport Nurses Dorm Deconstruction
ADDRESS	1202 Northport Drive Madison, WI
PURCHASE ORDER #	20151720
BID / PROPOSAL #	315035
CONTRACTOR	Joe Daniels Construction Co., Inc.

DESCRIPTION:

1	REFERENCE #	OB #7
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Add erosion mat/soil/seeding to upper area & forebay, provide flowable concrete at top of spillway from parking lot, and install plexiglass over building window at bat entry to hibernarium.
4	REASON FOR CHANGE	Final modifications to avoid erosion of grass area, improve middle forebay capacity, and protect lower maintenance building window area directly adjacent to bat entrance.
5	TOTAL ADD TO CONTRACT	\$4,151.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$478,669.00
Net change by previously authorized Change Orders:	\$19,501.00
The Contract amount prior to this Change Order was:	\$498,170.00
The Contract amount will be increased by this Change Order in the amount of:	\$4,151.00
The new Contract amount including this Change Order will be:	\$502,321.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	Spring 2016

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___