

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	11/16/2020

PROJECT	CCB Remote Descent System Anchorage
ADDRESS	210 Martin Luther King JR Blvd
PURCHASE ORDER #	20201205-00
BID / PROPOSAL #	319011
CONTRACTOR	Joe Daniels Construction Co.


DESCRIPTION:

1	REFERENCE #	COR 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Reconfiguring and redrilling bolt holes in multiple anchor base plates due to reinforcement found in concrete roof deck.
4	REASON FOR CHANGE	Heavy reinforcement found in concrete roof deck when scanned using GPR. Many bolt locations had to be moved to avoid hitting concrete reinforcement members.
5	TOTAL ADD TO CONTRACT	\$7,629.15

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$338,400.00
Net change by previously authorized Change Orders:	\$34,775.30
The Contract amount prior to this Change Order was:	\$373,175.30
The Contract amount will be increased by this Change Order in the amount of:	\$7,629.15
The new Contract amount including this Change Order will be:	\$380,804.45
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/1/2020

Signature Approvals:


Contractor

Public Works, Highway, & Transportation


Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor Controller Department A/E PWHT