

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 18
DATE: 02/22/19

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:


1. Reference No.: CB 8 / COR 16R
2. Requested By: City Fire Dept. / Designer
3. Proposed Change: Changes are required for the stairwell pressurization smoke control system including more smoke detectors, a new type of control panel & evacuation fan controllers.
4. Reason for Change: Updated code & Madison FD requirements for this type of facility have dictated several changes during the construction review process. These life safety systems are in all four Jail emergency egress stairwells.

5. TOTAL ADD TO CONTRACT: \$19,898.05

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,413,626.00
 Net change by previously authorized Change Orders\$228,045.56
 The Contract amount prior to this Change Order was.....\$2,641,671.56
 The Contract amount will be increased by this Change Order in the amount of\$19,898.05
 The new Contract amount including this Change Order will be\$2,661,569.61
 The Completion Date will be increased by 90 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/25/19

Approvals:

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT