

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	1
<b>DATE</b>	6/17/20

<b>PROJECT</b>	Photovoltaic Systems – Lussier Heritage Center & Lake Farm Park
<b>ADDRESS</b>	3101 Lake Farm Rd
<b>PURCHASE ORDER #</b>	20191517-00
<b>BID / PROPOSAL #</b>	318067
<b>CONTRACTOR</b>	JDR Engineering

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	JDR P20.0027-T-R1
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Add Construction Administration to contract scope
<b>4</b>	<b>REASON FOR CHANGE</b>	Construction Administration not included in original scope of RFP
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$12,650.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$55,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$55,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$12,650.00
The new Contract amount including this Change Order will be:	\$67,650.00
The Completion Date will be unchanged:	
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/20

**Signature Approvals:**

Contractor
Architect/Engineer (A/E)
Public Works & Transportation Committee

Public Works, Highway, & Transportation
Controller
Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_