



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	3
<b>DATE</b>	7/18/2023

<b>PROJECT</b>	McCarthy Park Facility Improvements
<b>ADDRESS</b>	4841 CO HWY TT, Cottage Grove, WI
<b>PURCHASE ORDER #</b>	20221501 - 00
<b>BID / PROPOSAL #</b>	322004
<b>CONTRACTOR</b>	McKee Associates, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #5
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Provide and spread 6 dump truck loads of topsoil at project site due to a lack of adequate existing topsoil.
<b>4</b>	<b>REASON FOR CHANGE</b>	Requested by Parks to ensure proper long-term landscaping viability.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$5,190.00</b>

The original Contract amount was:	\$596,300.00
Net change by previously authorized Change Orders:	\$9,355.00
The Contract amount prior to this Change Order was:	\$605,655.00
The Contract amount will be increased by this Change Order in the amount of:	\$5,190.00
The new Contract amount including this Change Order will be:	\$610,845.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2023

**Signature Approvals:**

<b>Contractor</b>

<b>Public Works Engineering Division</b>

<b>Architect / Engineer (A/E)</b>

<b>Controller</b>

<b>Public Works &amp; Transportation Committee</b>

<b>Accounting</b>

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--