

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	7
	<b>DATE</b>	11/5/2020
<b>PROJECT</b>	Fish Hatchery Highway Garage - CNG Retrofit	
<b>ADDRESS</b>	2302 Fish Hatchery Road	
<b>PURCHASE ORDER #</b>	20201377-00	
<b>BID / PROPOSAL #</b>	318029	
<b>CONTRACTOR</b>	Advanced Building Corporation	

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COR #08
<b>2</b>	<b>REQUESTED BY</b>	County
<b>3</b>	<b>PROPOSED CHANGE</b>	Re-feed wiring and conduit to five new 3-phase exhaust fans and replace breakers.
<b>4</b>	<b>REASON FOR CHANGE</b>	Existing fans to be removed per plan were single phase, requiring new wiring, and in many cases conduit was laid on now-removed drop ceiling requiring code compliant support.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$2,924.50</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$16,507.04
The Contract amount prior to this Change Order was:	\$1,235,757.04
The Contract amount will be increased by this Change Order in the amount of:	\$2,924.50
The new Contract amount including this Change Order will be:	\$1,238,681.54
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

**Signature Approvals:**

<b>Contractor</b>	<b>Public Works, Highway, &amp; Transportation</b>
	
<b>Architect/Engineer (A/E)</b>	<b>Controller</b>
<b>Public Works &amp; Transportation Committee</b>	<b>Accounting</b>

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_