

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 13
DATE: 12/07/2018

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Removal of gasboy interface from Angi scope of work.
4. Reason for Change: Gasboy interface was not customizable to off-loading station application.

5. **TOTAL DEDUCT TO CONTRACT:** **(\$25,078.36)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$13,066,300.00
Net change by previously authorized Change Orders \$3,402,895.60
The Contract amount prior to this Change Order was \$16,469,195.60
The Contract amount will be decrease by this Change Order in the amount of \$25,078.36
The new Contract amount including this Change Order will be \$16,444,117.24
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is January 20, 2019

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___