

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 05/12/16

REFERENCE: Bid No.: 315035
P.O. No.: 20151720

PROJECT: Northport Nurses Dorm Deconstruction

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB 106
2. Requested By: County
3. Proposed Change: Remove and dispose off- site portion of concrete flume, add swale from existing 18" storm sewer to energy dissipation basin, move overflow weir away from primary discharge culvert.
4. Reason for Change: Redirect additional stormwater flow from northside of parking lot to basin.

5. TOTAL ADD TO CONTRACT: \$2,218.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$478,669.00
 Net change by previously authorized Change Orders.....\$12,914.00
 The Contract amount prior to this Change Order was\$491,583.00
 The Contract amount will be increased by this Change Order in the amount of\$2,218.00
 The new Contract amount including this Change Order will be.....\$493,801.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is Spring 2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____