



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 15
DATE: 05/05/16

REFERENCE: Bid No.: 313083
P.O. No.: 20151137

PROJECT: Construction of East Highway Garage

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 014
2. Requested By: County
3. Proposed Change: Add integral blinds at all interior windows.
4. Reason for Change: To provide privacy to the office areas.

5. TOTAL ADD TO CONTRACT: \$7,763.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$12,875,00.00
Net change by previously authorized Change Orders.....	(\$3,202,175.52)
The Contract amount prior to this Change Order was	\$9,672,824.48
The Contract amount will be increased by this Change Order in the amount of	\$7,763.00
The new Contract amount including this Change Order will be.....	\$9,680,587.48
The Completion Date will be increased by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	0 Days

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____