

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 10
DATE: 9/11/2017

REFERENCE: Bid No.: 316037
P.O. No.: 20171324

PROJECT: Jail Showers & Split Pods Improvements - Rebid

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: COR #12 revised
2. Requested By: Contractor
3. Proposed Change: Change existing 1/2" pipe section to 3/4".
4. Reason for Change: New plumbing system required larger line was for water voulme needs.

5. TOTAL ADD TO CONTRACT: **\$784.83**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$324,000.00
 Net change by previously authorized Change Orders..... \$21,193.95
 The Contract amount prior to this Change Order was \$345,193.95
 The Contract amount will be increased by this Change Order in the amount of \$784.83
 The new Contract amount including this Change Order will be..... \$345,978.78
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/18/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____