

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 6  
**DATE:** 11/28/17

**REFERENCE:** Bid No.: 315027  
P.O. No.: 20171496

**PROJECT:** Energy Savings Performance Contract

**CONTRACTOR:** H & H Energy Services, Inc.

**DESCRIPTION:**

1. Reference No.: COP 06 - HV-CB 06
2. Requested By: Consultant
3. Proposed Change: Modify eqpt & ductwork.
4. Reason for Change: Field conditions & space cooling loads required modifications to properly temper spaces.

**5. TOTAL ADD TO CONTRACT: \$1,586.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$352,000.00  
Net change by previously authorized Change Orders ..... \$965,023.49  
The Contract amount prior to this Change Order was..... \$1,317,023.49  
The Contract amount will be increased by this Change Order in the amount of ..... \$1,586.00  
The new Contract amount including this Change Order will be ..... \$1,318,609.49  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... 6/1/17

Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

N/A  
\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_