

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	6
<b>DATE</b>	6/22/2021

<b>PROJECT</b>	City-County Building Façade Joint Repair and Power Washing
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd.
<b>PURCHASE ORDER #</b>	20200831-00
<b>BID / PROPOSAL #</b>	318048
<b>CONTRACTOR</b>	Berglund Construction Company

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #6 (Revised) 6-22-2021
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Remove stone cap, fascia + soffit to observe concrete condition prior to reattachment with metal anchors. Repair extent to be directed by COUNTY per unit pricing in proposal.
<b>4</b>	<b>REASON FOR CHANGE</b>	Repinning of tipping corner fascia panel revealed deteriorating concrete requiring review to provide structural integrity for safety.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$223,950.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$795,000.00
Net change by previously authorized Change Orders:	\$227,794.37
The Contract amount prior to this Change Order was:	\$1,022,794.37
The Contract amount will be increased by this Change Order in the amount of:	\$223,950.00
The new Contract amount including this Change Order will be:	\$1,246,744.37
The Completion Date will be increased by:	N/A
The date of Substantial Completion as of the date of this Change Order therefore is:	11/24/2021

**Signature Approvals:**

<b>Contractor</b>

<b>Public Works, Highway, &amp; Transportation</b>

<b>Architect/Engineer (A/E)</b>


<b>Controller</b>

<b>Public Works &amp; Transportation Committee</b>

<b>Accounting</b>

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_