

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 16
DATE: 8/21/2017

REFERENCE: Bid No.: 317016
P.O. No.: 20171404

PROJECT: AEC Coliseum Restroom Upgrades

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

- 1. Reference No.: JHF 034
- 2. Requested By: County
- 3. Proposed Change: Overtime pay for tile installers, painters, and electricians.
- 4. Reason for Change: Overtime necessary to maintain schedule with event disruptions, changes, and fixed end date.

5. TOTAL ADD TO CONTRACT: **\$14,589.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,350,561.00
 Net change by previously authorized Change Orders..... \$43,163.00
 The Contract amount prior to this Change Order was \$1,393,724.00
 The Contract amount will be increased by this Change Order in the amount of \$14,589.00
 The new Contract amount including this Change Order will be..... \$1,408,313.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 7/31/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____