



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

ACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 12/05/14

REFERENCE: Bid No.: 314005
 P.O. No.: 20140978

PROJECT: Phase 9 – Cell 1 Liner Construction

CONTRACTOR: R. G. Huston Company, Inc.

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: Reduced the amount of stone drainage layer that needed to be installed.
4. Reason for Change: Did not extend the stone layer all the way up to the edge of the first phase to leave room for a better tie into future phases of the landfill expansion.

5. **TOTAL DEDUCT TO CONTRACT:** (\$14,000.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$1,802,076.50
 Net change by previously authorized Change Orders.....\$29,947.92
 The Contract amount prior to this Change Order was\$1,832,024.42
 The Contract amount will be decreased by this Change Order in the amount of (\$14,000.00)
 The new Contract amount including this Change Order will be.....\$1,833,777.14
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isDecember 15, 2014

Approvals:

 Public Works & Transportation Committee

 Controller's Division

 Contractor

 Architect / Engineer (A/E)

 Purchasing Division

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____