

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 7
DATE: 01/22/19

REFERENCE: Bid No.: 317040

P.O. No.: 20181088-00

PROJECT: Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction

CONTRACTOR: R.G. Huston

DESCRIPTION:

3. Reference No.: N/A
4. Requested By: Owner
3. Proposed Change: Additional Materials and labor
4. Reason for Change: Additional Work outside of Contract.

5. TOTAL ADD TO CONTRACT: \$199,810.14

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$3,229,669.64
Net change by previously authorized Change Orders	\$3,186,869.20
The Contract amount prior to this Change Order was	\$6,416,538.84
The Contract amount will be increased by this Change Order in the amount of	\$199,810.14
The new Contract amount including this Change Order will be	\$6,616,348.98
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	01/22/2019

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____