



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 41
DATE: 04/21/2017

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 74
2. Requested By: Owner/ Mechanical Engineer
3. Proposed Change: Add EF-2 - (4)VFD's (Variable Frequency Drives to Exhaust Fans).
4. Reason for Change: Enhance life of equipment.

5. TOTAL ADD TO CONTRACT: \$11,874.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,440,000.00
 Net change by previously authorized Change Orders..... (\$2,135,060.11)
 The Contract amount prior to this Change Order was\$7,304,939.89
 The Contract amount will be increased by this Change Order in the amount of\$11,874.00
 The new Contract amount including this Change Order will be.....\$7,316,813.89
 The Completion Date will be unchanged.....
 The date of Substantial Completion as of the date of this Change Order therefore is6/24/16

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____