

DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 21  
DATE: 8/21/2017

REFERENCE: Bid No.: 317016  
P.O. No.: 20171404

PROJECT: AEC Coliseum Restroom Upgrades

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF 035
2. Requested By: County
3. Proposed Change: Overtime pay for general carpentry and masons.
4. Reason for Change: Overtime necessary to maintain schedule with event disruptions, changes, and fixed end date.

5. TOTAL ADD TO CONTRACT: **\$7,409.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$1,350,561.00  
 Net change by previously authorized Change Orders..... \$52,275.00  
 The Contract amount prior to this Change Order was ..... \$1,402,836.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$7,409.00  
 The new Contract amount including this Change Order will be..... \$1,410,245.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 7/31/2017

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_