

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	1
	DATE	8/12/2020
PROJECT	Emergency Management Facility Remodel	
ADDRESS	5415 King James Way	
PURCHASE ORDER #	20201346-00	
BID / PROPOSAL #	320004	
CONTRACTOR	Prairie Forge Group	


DESCRIPTION:

1	REFERENCE #	COP
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Added design scope related to sitework water infiltration issues.
4	REASON FOR CHANGE	Initial scope did not address the water infiltration into the facility related to civil sitework issues. Building remodel now to include civil engineering scope.
5	TOTAL ADD TO CONTRACT	\$133,767.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$216,800.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$216,800.00
The Contract amount will be increased by this Change Order in the amount of:	\$133,767.00
The new Contract amount including this Change Order will be:	\$350,567.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/2/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____