

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	6
DATE	02/04/2020

PROJECT	Job Center Restroom Expansion (Rebid)
ADDRESS	1819 Aberg Ave., Madison, WI
PURCHASE ORDER #	20191723-00
BID / PROPOSAL #	318045
CONTRACTOR	Advanced Building Corporation

DESCRIPTION:

1	REFERENCE #	RFI from Advance Building Co. 12/18/2019
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Add a 2" Ball Valve at water service because there was no isolation valve in previous drawings.
4	REASON FOR CHANGE	Added to prevent shutting down building water supply during construction/maintenance. Priced with A/E approval using not-to-exceed time and material pricing.
5	TOTAL ADD TO CONTRACT	\$1,120.97

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$582,400.00
Net change by previously authorized Change Orders:	\$9,222.18
The Contract amount prior to this Change Order was:	\$591,622.18
The Contract amount will be increased by this Change Order in the amount of:	\$1,120.97
The new Contract amount including this Change Order will be:	\$592,743.15
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	02/04/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___