

CONTRACT CHANGE ORDERS NO. 78-80 FOR THE DANE COUNTY EAST HIGHWAY GARAGE & SALT STORAGE FACILITY.

The Department of Public Works, Highway, and Transportation, awarded a contract to Camosy Inc. for the Dane County East Highway Garage & Salt Storage Facility, bid#313083 (bid package A)

The following changes and additions are requested: Change Order #78-Increase \$9,068.00 for Paving OT for AB shutdown as work was performed on the weekend. Change Order #79-Increase \$9,563.00 for Finance Charges-Wingra CSS Invoices as bills never got paid from May-November. Change Order #80-Increase \$31,676.00 for Upgraded Seed Mixture because the specified seed mixture failed the first time, and per contract, must maintain for the next 11 months.

These change orders represent the final closeout for this project and exceed the project budget. This resolution transfers funds within the Highway Department.

**NOW, THEREFORE, BE IT RESOLVED** that Change Orders No. 78-80 for a total increase of \$50,307.00 for the above listed changes; and

**BE IT FURTHER RESOLVED** that account HWFLTFAC 57360 "East Side Highway Garage" be increased by \$50,000, and that account HWFLTFAC 58857 "Excavator" be decreased by \$50,000, and

**BE IT FINALLY RESOLVED** that the Public Works & Transportation Committee shall approve all change orders to the Contract, and be directed to ensure complete performance of the Contract.